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CERESlib
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Certified 
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Inversion 
(SCCR 638)

December 8 December 22 After Upgrades Aqua Inversion Edition2B to fix SW 
Model B errors.

warlock

Synoptic SARB
(SCCR 643)

January 5 January 19 After Upgrades Modification to PCF generator to allow for 
change in naming convention of NOAA 
SnowIce input files.

warlock & 
magneto

TISA Averaging
(SCCR 639)

February 2 February 16 February 23 Support Terra/Aqua Beta3 SYN/AVG/
ZAVG processing.

warlock

Clouds
(SCCR 603)

March 2007 To process MODIS V005.  Delivery needs 
to be made prior to processing Collection 5.  
To run Terra/Aqua Beta1-Ed3 SSF.

X X warlock

TISA Averaging Spring 2007 Support Edition2D SRBAVG Daily & 
ISCCP-like processing.

warlock

Instrument Spring 2007 Delivery of simulated IES PGE to support 
TRMM VIRS-only processing.

warlock

Clouds Spring 2007 Support TRMM VIRS-only processing of 
August 2001 forward.

warlock

Instrument 
(SCCR 627)

Spring 2007 To allow processing of both Edition2 and 
Edition3 data through PGE CER1.3P3

warlock

Inversion Two weeks after Clouds Terra/Aqua Beta1 Edition3 SSF process-
ing.

X warlock & 
magneto

TISA Gridding Two weeks after Inversion Support Terra/Aqua Beta Edition3 SFC 
processing.

warlock & 
magneto
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TISA Gridding ??? PMOA delta delivery dealing with overlap 
file checking.

warlock
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